

Project Management: The cornerstone to ERP Implementation Success

Project Management: The Critical Difference to Success

ERP projects often represent a more significant business change initiative to all key functional areas of an organization.

Company executives define organizational strategy, however, they do not typically have the experience, time or resources to successfully manage a complex ERP project.

To realize the full potential of ERP, dedicated and skilled resources are necessary to efficiently implement your ERP project.

Experienced Project Managers with market vertical expertise provide guidance to all key stakeholders, ensuring that project objectives are aligned to the strategic intent throughout the ERP implementation journey.



Key Considerations for Project Success



EXPERIENCED PROJECT MANAGER

80%*

of "high-performing" projects are led by a certified project manager.

SYSPRO's Project Managers hold industry recognized project management certifications.



FREQUENT PRACTICES OF RISK MANAGEMENT

83%*

of high performers report frequent use of risk management practices.

IDEAL – SYSPRO's project methodology leverages formal project risk controls to achieve a successful on-time, in-budget project outcome.



A REALISTIC BUDGET

\$109 Mil.*

lost per every billion invested in projects.

Detailed project scope documents help keep your project budget on track and reduces the risk of budget overruns.



EFFECTIVE COMMUNICATION

57%*

of projects fail due to break down in communications.

Project Managers ensure effective communication to keep all parties aligned to deliver a successful project.



EFFECTIVE STAKEHOLDER MANAGEMENT

20%*

of project success is dependent on the satisfaction of stakeholders.

Project Managers ensure project deliverables are aligned to critical business criteria and long-term project objectives.



ATTAINABLE & MEASURABLE GOALS

80%*

of projects fail to meet all objectives without a project manager.

Your Project Manager will work collaboratively with your team to define appropriate and measurable project success criteria.

***Reference:**


<http://4pm.com/project-failure/>
<http://www.gallup.com/businessjournal/152429/cost-bad-project-management.aspx>
<http://projectmanagementnetworks.co.uk/project-failure-statistics/>
http://www.pwc.com/us/en/people-management/assets/programme_project_management_survey.pdf
<http://www.esi-intl.co.uk/blogs/pmoperspectives/index.php/why-talent-management-matters-in-project-management/>

<http://www.pmi.org/-/media/pmi/documents/public/pdf/learning/thought-leadership/pulse/pulse-of-the-profession-2014.pdf>
<http://www.pmi.org/-/media/pmi/documents/public/pdf/learning/thought-leadership/pulse/pulse-of-the-profession-2015.pdf>
<http://www.wrike.com/blog/complete-collection-project-management-statistics-2015/>
<http://www.pmi.org/-/media/pmi/documents/public/pdf/learning/thought-leadership/pulse/talent-management.pdf>
<http://www.pmi.org/-/media/pmi/documents/public/pdf/learning/thought-leadership/pulse/requirements-management.pdf>

Deliver ERP on-time, on-budget and to specification, supporting your strategic business and long-term success.

Project Managers act as the 'glue', unifying the implementation team's common purpose to ensure resource efficiency and reduce the risk of budget overrun.

SYSPRO Project Managers bring ERP experience and industry knowledge to ensure that your ERP project remains aligned to critical business objectives. Your Project Manager owns the project plan, effectively manages resources and communicates effectively with your business stakeholders throughout your ERP journey.



IDEAL
SYSPRO's Methodology for Project Success

Because SYSPRO understands that no two projects are identical, a range of Project Management options are available to suit your specific requirements. Your SYSPRO representative will work with you to select the best package tailored to your project requirements.

Service Component			
<p>Tier 1 PSO (15% of services)</p>	<p>Tier 2 Project Management Intermediate (20% of services)</p>	<p>Tier 3 Project Management Complex (25% of services)</p>	<p>Tier 4 Project Management Bespoke (Est at request)</p>

